

43
RESOLUTION NO. 432

EXTENDING TIME FOR COMPLETION OF WORK OF PAVING AND IMPROVING
STREETS OF CHULA VISTA, CALIFORNIA, P. W. A. DOCKET 8025.

~~BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHULA VISTA, CALIFORNIA:~~

WHEREAS, due to inclemency of weather prohibiting the continuation of paving and otherwise improving certain streets in the City of Chula Vista, California P.W.A. Docket 8025; and

WHEREAS, due to the supplemental grant which has been recently made by the Public Works Administration and further funds thereby made available for further so improving certain of said streets in said City; and

WHEREAS, the time within which said contract was to be completed expired on January 24, 1936; and

WHEREAS, under all the circumstances it is proper and legal that additional time be allowed the contractor, V. R. Dennis Construction Company within which to complete the additional work hereinbefore referred to;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHULA VISTA, CALIFORNIA that, in accordance with the provisions of paragraph "THIRTEENTH" of the Agreement dated August 27, 1935 by and between the City of Chula Vista, California and the V. R. Dennis Construction Company, that the time for the completion of the work contemplated under said contract be extended from 150 to 210^{Calendar} days, that is, from a time expiring on March 25, 1936 instead of January 24, 1936, as heretofore provided; that this extension shall be subject to the approval of the Acting Director for the State of California, Public Works Administrator; that acceptance of this time extension may be made by the said contractor, V. R. Dennis Construction Company by a letter approving the same addressed to the said City Council.

PASSED, ADOPTED AND APPROVED this 3rd day of February, 1936:

AYES: COUNCILMEN Boltz, Lyons, Brown.

NAYS: COUNCILMEN None.

ABSENT: COUNCILMEN Rife, Howe.

Attest: C. S. Timmons Acting Mayor of the City of Chula Vista, California
(C. S. Timmons) C. V. Brown
City Clerk of the City of (Gr. H. Rife) (C. V. Brown)
Chula Vista, California